
DRAFT MS4 PERMIT TIMELINE     
 
 

September 1, 2000   Submittal of Report of Waste Discharge  (ROWD) 
 
September 29, 2000   Regional Water Board staff review ROWD 
 
March 2, 2001   Order No. 96-31, NPDES No. CAS618030 was 
     administratively extended 
 
May 11, 2001 Distribution of the initial draft of Order No. 01-20, NPDES No. 

CAS618030. 
 
June 1, 2001 First Public Workshop - Loma Linda, California 
 
June 15, 2001 Second draft permit distributed and posted. 
  
July 6, 2001 Deadline for written comments for 2nd Public Workshop. 
 
July 20, 2001 Second Public Workshop – Corona, California 
 
September 13, 2001 3rd draft permit distributed and posted. 
 
September 26, 2001 Third Public Workshop – Corona, California. 
 
October 19, 2001 Deadline for written comments on theird draft permit, to be 

considered in preparing the Tentative Order. 
 
November 05, 2001 Tentative Order will be distributed and posted. 
 
November 19, 2001 Deadline for written comments on Tentative Order to be included in 

final Response to Comments and deadline for documentation that the 
Regional board should consider in adopting this Order. 

 
December 19, 2001 Public Hearing for Adoption (Opened) – Special Board Meeting, 

City Council Chambers, Santa Ana, California. 
 
January 08, 2001 Deadline for written comments.  Comments must be limited to 

changes proposed by the errata sheets. 
 
January 18, 2001 Public Hearing for Adoption (Continued) – Special Board 

Meeting, Santa Ana City Council Chambers. 


